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CHAPTER 12 - PROJECT SCHEDULE 

Exhibit 12-1 lists each of the key components and the currently anticipated completion date
for that analytical step.  The project schedule is predicated on EPA’s plan to initiate analytical efforts
immediately after the Summer  2003 SAB review meeting, following the methodological plans
described in the  2003 analytical plan.  We recognize, however, that these plans may be revised
pursuant to SAB advice and by analytical issues and opportunities which emerge during study
implementation (e.g., an option to employ a newly-released model or database, or new peer-reviewed
effects literature).

EPA also anticipates requesting an in-progress review by the SAB in the December 2003 -
January 2004 timeframe focused on (a) the interim results from the emissions and direct cost results,
and (b) final methodological plans for the air quality modeling, physical effects, valuation, and
uncertainty analyses.

Exhibit 12-1
Project Schedule

Component Expected Completion

Analytical Design Analytical plan: June 2003 

Scenario Development Scenario definitions: August 2003

Emissions Profiles Emissions inventories for all scenarios: November 2003

Air Quality Modeling Air quality modeling results: February 2004

Physical Effects Modeling BenMAP health effect model results: May 2004

HAP case study: May 2004
 
Ecological case study: May 2004

Title VI analysis: May 2004

Cost Estimation Complete direct cost estimates: December 2003

CGE modeling results: July 2004

Economic Valuation Health effect valuation: Depending on how the Council and the EEAC can
coordinate or conduct joint review: June 2004

Welfare and ecological effect valuation:  April 2004

Uncertainty Analysis and
Results Aggregation 

Cost-benefit results aggregation, uncertainty analysis, sensitivity analysis:
June 2004
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